

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

Date: 09.12.08	Job No.: RD0314	ADR Yes/No: N	ADR Date:	ECN #: 09- 724
Product No.: D350-794		Created By: KB	Approved By: <i>[Signature]</i>	
Product Name: Aux Fuel Tank		Checked By: <i>[Signature]</i>	General Manager Approval: NA	

Distribution	Reqd	Resp	Initial / Date
Production Manager	Y	LL	<i>WLF 10-01-12</i>
Production Engineering Coord	Y	EC/DA	<i>10.01.12</i>
Production Document Control	N		
Customer Technical Support	Y	STOW	<i>10.01.12</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord	N		
QC Coordinator	N		
Marketing	Y	SW	<i>SW 10-01-12</i>
Customer Order Processing	N		

Reason for Change:

**Documents Affected:**

MDL-D350-794 Rev. B  
IIN-D350-794 Rev. B  
ICA-D350-794 Rev. 1  
FMS-D350-794 Rev. B  
FMS-D130-794 Rev. B

D3997 Rev. A  
SH05-04 Issue 2

PARTS MUST COMPLY

☒

PREVIOUS PARTS SATISFACTORY

☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3		N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Product Compatability Matrix	N			
6	Create Eurocopter Form (FEE)	N			
7	Notify TC / FAA of Change	N			

#	Document Control Actions	Reqd	Resp	Notes	Complete
8	Move Electronic Files	Y	KJ	<i>DONE BY DS FOR DOCUMENTS</i>	<i>10.01.12</i>
9	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ		<i>10.01.12</i>
10	Update Controlled PDF Files	Y	KJ		<i>10.01.12</i>
11	Update Master Document List (MDL)	Y	KB	MDL-D350-794 Rev. B	<i>KB 09.12.08</i>
12	Update Document Record (DR)	Y	HS	DR-D350-794 Rev. A	<i>HS 09.12.17</i>
13	Update Product Development Summary	N			
14	Update QSI 021 and/or STC Approval List	Y	KJ		<i>10.01.11</i>
15	Update Parts / STC Database	Y	KJ		<i>10.01.12</i>
16	Update / Verify ARC Database	Y	KJ	<i>#132</i>	<i>10.01.11</i>
17	Create / Update Change Record Form	Y	KJ	See Below	<i>10.01.12</i>
18	Create / Update PPP's	Y	KJ	See Below	<i>10.01.12</i>
19	Update Document Control Database / Laminated Dwgs	N			
20	Update Grey Project Binder	Y	KJ	<i>NO BINDER AT PART YET</i>	<i>N/A</i>
21	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		<i>10.01.12</i>
22					
23					

**Description / Action:**

- D350-794-011/-013 and D130-794-021/-023 at CHG 001
- Create PPP's for all D3997 Placards
- DO NOT create BOM's for D350-794-011/-013 and D130-794-021/-023 based on IIN-D350-794 as the parts list will be updated in the near future to switch to all DART ESTIMATES

ECN Verified & Complete: *[Signature]*

Date: *4/2/12*